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Office of the Inspector General of the Department of Defense 

Report No. D-2004-056 March 10, 2004 
Project No. (D2003AB-0148) 

Air Force Satellite Control Network Contract 

Executive Summary 

Who Should Read This Report and Why?  Program managers and contracting officers 
who oversee, manage, and provide advice on the award and administration of contracts 
should read this report because it discusses allegations submitted to the DoD Hotline 
concerning questionable contracting practices during the award and administration of the 
contract for the Satellite Control Network. 

Background.  We performed this audit in response to five allegations made to the 
Defense Hotline concerning questionable contracting practices during the award and 
administration of the Satellite Control Network contract.  The Satellite Control Network 
is a worldwide network that is owned, operated, and maintained by the Air Force Space 
Command to support Space Operations.  The Satellite Control Network provides an 
earth-to-space connection to control military satellites and support launch and early orbit 
operations of all major U.S. satellite launches.  The Satellite Control Network supports 
more than 100 communication, navigation, surveillance, and weather satellites.  The 
Satellite Control Network tracks satellites, receives and processes data, and sends 
commands to the satellites.  

The Space and Missile Systems Center, a subordinate unit of the Air Force Space 
Command, awarded Honeywell Technology Solutions, Inc. (Honeywell) a 
cost-plus-award-fee contract on December 21, 2001, to replace outdated communication 
systems in the Satellite Control Network with improved components and antenna systems 
as well as provide hardware and software repair and maintenance.  The contract 
performance period is 6 years plus three 3-year options, with an estimated value of 
$1.22 billion.  

The allegations to the Defense Hotline stated that:  

• The program is in jeopardy and will cost the taxpayer $1.7 billion over the 
next 15 years due to cost over runs, which have occurred and will continue to 
occur as a result of Honeywell’s intentionally underestimating costs in its 
initial cost proposal. 

• Honeywell incorrectly stated it had an earned value management system in 
place at the time of contract award and subsequently billed the contract for 
implementing the required system certification. 

• Honeywell inappropriately charged the contract for Six Sigma, a quality 
control program. 

• Honeywell improperly charged the contract for the purchase of new 
computers. 
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• The Air Force increased program costs and decreased contract administration 
efficiency by splitting the program into development and sustainment 
elements. 

Results.  We substantiated that the modernization program for the Air Force satellite 
tracking station was experiencing cost over runs.  We identified cost over runs estimated 
at $59.8 million through FY 2009 and schedule delays of 24 months on the Satellite 
Control Network contract.  The Air Force should conduct a program review to determine 
the effect of the cost over runs on program cost, schedule and performance and whether 
the program goals will be accomplished in a cost-effective manner.  (See finding A for 
information on the detailed recommendations.) 

We substantiated that Honeywell stated it had an earned value management system in 
place at time of contract award when it did not, and we also determined that the Air Force 
erroneously reimbursed Honeywell for costs for building the earned value management 
system.  The Air Force Space and Missile Systems Center should use appropriate 
remedies provided by the Federal Acquisition Regulation to correct the misstatement 
made by Honeywell and obtain equitable reimbursement for the overpayment of Earned 
Value Management System costs.  These remedies should include obtaining the services 
of the Defense Contract Audit Agency to audit the costs associated with building the 
earned value management system and to obtain reimbursement for the unallowable costs.  
Also, the next award fee determination for this contract should reflect Honeywell’s 
inability to meet contract requirements for having a compliant earned value management 
system.  Further, the Air Force Space and Missile Systems Center should initiate 
appropriate civil or criminal proceedings, or both, against Honeywell for violating false 
claim and false statement statutes.  (See finding B for information on the detailed 
recommendations.) 

We did not substantiate allegations that the contract over runs resulted from Honeywell’s 
intentionally underestimating costs in its proposal or that the contract would cost 
$1.7 billion over 15 years.  Additionally, we did not substantiate allegations pertaining to 
a Six Sigma quality control program, computer procurements, or splitting the program 
office.  (See Appendix B for detailed information on the allegations.) 

Management Comments and Audit Response.  The Deputy for Military Space, Office 
of the Under Secretary of the Air Force and the Commander, Air Force Space and Missile 
Systems Center concurred with the findings and recommendations stating that the Under 
Secretary of the Air Force reviews the Satellite Control Network program monthly.  Also, 
the Commander, Air Force Space and Missile Systems Center stated that the Program 
Executive Officer took immediate action after the full extent of the satellite tracking 
station modernization project’s cost growth became apparent.  In addition, the 
Commander, Air Force Space and Missile Systems Center stated that the Air Force had 
taken action to reflect Honeywell’s inability to meet contract requirements for having a 
compliant earned value management system during the first and second award fee 
assessments, and its inability to provide a compliant system will continue to be an 
identified focus item.   

Management comments met the intent of the recommendations.  However, we request the 
Commander, Air Force Space and Missile Systems Center provide additional comments 
that identify completion dates for planned actions.  See the Finding section of the report 
for a discussion of management comments and the Management Comments section of the 
report for the complete text of the comments.   
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Background 

We performed this audit in response to allegations submitted to the Defense 
Hotline concerning questionable contracting practices during the award and 
administration of the Satellite Control Network (SCN) contract.  The complaint 
contained five allegations.  See the Findings section of the report and Appendix B 
for a more complete summary of the allegations, audit results, and 
recommendations. 

The Satellite Control Network.  The SCN is a worldwide network owned, 
operated, and maintained by the Air Force Space Command.  The mission of the 
network is to provide an earth-to-space connection to control military satellites 
and support launch and early orbit operations for all major U.S. launches.  The 
SCN consists of control centers, remote tracking stations, and communications 
links that provide telemetry and tracking to DoD, allied, and civilian systems.  
The SCN supports more than 100 surveillance, communications, navigation, and 
weather satellites.  Customers include, but are not limited to, the Air Force Space 
Command, other DoD programs, international programs, and other Government 
programs. 

The Satellite Control Network Contract.  The Air Force Space and Missile 
Systems Center (SMC), a subordinate unit of the Air Force Space Command, 
awarded a cost-plus-award-fee-contract1 to Honeywell Technology Solutions, Inc., 
(Honeywell) on December 21, 2001, to provide sustainment and development to 
the SCN.  The sustainment portion of the SCN contract requires Honeywell to 
provide hardware and software repair and maintenance.  The development portion 
of the SCN contract requires Honeywell to develop remote tracking station block 
change (tracking station modernization) that will replace outdated satellite 
tracking stations with improved electronic components and antenna systems.  The 
contract performance period is 6 years plus three 3-year options for a potential 
contract length of 15 years.  The estimated value of the contract, if all options are 
exercised, is $1.22 billion.   

Objectives 

The overall audit objective was to determine whether allegations concerning 
questionable contracting practices during the award and administration of the 
SCN contract had merit.  See Appendix A for a discussion of the audit scope and 
methodology and prior audit coverage related to the audit objective. 

 

                                                 
1 The cost-plus-award-fee contract is an arrangement where costs are reimbursed in accordance with 

regulatory cost principles and contract terms.  The contract provides for a base fee and for an additional 
fee amount that may be awarded, in whole or in part, on the basis of periodic evaluations of ongoing 
contractor performance. 
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A.  Cost and Schedule for the Satellite 
Control Network Contract 

The modernization program for the Air Force satellite tracking station 
incurred substantial cost over runs of $26.3 million (34 percent), will 
potentially incur additional cost over runs of $33.5 million, and delayed 
the completion of the scheduled modernization by 2 years.  These 
conditions occurred because of unplanned indirect costs and also because 
the Space and Missile Systems Center awarded a contract for modernizing 
the satellite tracking stations before identifying technical omissions in the 
contractor’s proposal.  As a result, the Air Force will continue to maintain 
an outdated, 50 year-old technology as well as expend monies for 
modernization while it renegotiates the contract. 

Allegation 
The allegation stated that the SCN program is in jeopardy and will cost the 
taxpayer $1.7 billion over the next 15 years because of cost over runs.  Allegedly, 
the cost over runs resulted from Honeywell’s intentionally underestimating costs 
in its cost proposal.  Additionally, the allegation stated that the Defense Contract 
Audit Agency (DCAA) identified an actual $4 million cost over run in FY 2002 
and a projected $7 million cost over run for FY 2003. 

Contract Over Runs 

We substantiated the allegation that the SCN contract for modernizing its satellite 
tracking stations is at risk because of cost over runs, including cost over runs 
identified by DCAA for FYs 2002 and 2003.  However, we did not substantiate 
that the total program costs will increase by almost $500 million, from 
$1.22 billion to $1.7 billion.  Also, we did not substantiate that Honeywell 
intentionally underestimated costs in its cost proposal.   

Unplanned Indirect Costs.  DCAA conducted a partial review of Honeywell’s 
allocable costs and identified an actual over run of $4 million for FY 2002 and a 
projected cost over run of $7 million for FY 2003.  The cost over runs occurred 
because of unplanned indirect costs, including the lease of a new office building 
and increased administrative staffing.  Those cost over runs pertained to both the 
sustainment and the development tasks of the contract. 

Tracking Station Modernization Costs.  In addition to the cost over runs 
identified by DCAA, SMC officials stated that the tracking station modernization 
portion of the SCN contract has the potential to over run contract cost estimates 
by approximately $59.8 million ($26.3 million for FYs 2002 and 2003 and an 
additional $33.5 million through FY 2009).   

Technical Omissions and Underestimated Costs.  After awarding the SCN 
contract, SMC program officials identified specific areas in Honeywell’s plan for 
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the satellite tracking station modernization that were not considered technically 
sufficient.  According to SMC officials, the technical changes included preparing 
detailed technical manuals, conducting antenna bore-sight tests, and stress testing 
the concrete antenna site pad.  SMC changes to the plan led to increased work 
effort by Honeywell. Other portions of cost over runs resulted from the unplanned 
indirect costs that were reported by DCAA. We did not substantiate the allegation 
that Honeywell intentionally underestimated costs in its cost proposal. 

Schedule Delays.  SMC issued two stop work orders on the contract and deferred 
other work to make additional funds available to improve performance on 
troubled tasks.  The stop work orders provided an additional $6.6 million to 
complete those tasks.  However, the deferred work added delays to the contract, 
which SMC officials estimate is 2 years behind schedule.   

Controlling Contract Costs.  The SMC program officials became aware of the 
tracking station modernization cost over runs shortly after contract award and 
responded with increased contractor oversight and detailed briefings to the 
Program Executive Office on a quarterly basis.  Additionally, SMC and 
Honeywell officials planned to renegotiate the statement of work and 
implementation plan for development and sustainment efforts by the end of 
September 2003.  Subsequently, SMC officials revised the target for renegotiating 
the statement of work and implementation plan to January 2004 and April 2004, 
respectively.  As a result of the renegotiation, SMC officials expect the revised 
baseline to provide accurate details that will enable them to more closely monitor 
the contract performance and control further cost growth. Because of the potential 
for additional over runs occurring on the contract, we believe that the Under 
Secretary of the Air Force should conduct a program review to determine the 
effect of cost over runs on the program cost, schedule and performance and 
whether the program goals will be accomplished in an effective and efficient 
manner. 

Total Contract Cost.  The SMC awarded the SCN contract to Honeywell in 
December 2001 with a negotiated potential cost of $1.22 billion.  We found no 
basis for the $1.7 billion mentioned in the allegation.  Current over run data 
available supported a contract increase of approximately $60 million, not 
$500 million. 

Recommendation and Management Comments  
A.  We recommend that the Under Secretary of the Air Force review the 
satellite tracking station modernization program to determine the effect of 
cost over runs on the program cost, schedule and performance and whether 
the program goals will be accomplished in an effective and efficient manner. 

Management Comments.  The Deputy for Military Space, Office of the Under 
Secretary of the Air Force and the Commander, Air Force Space and Missile 
Systems Center concurred and stated that the Under Secretary of the Air Force 
reviews the program monthly.  The Under Secretary also stated that the Program 
Executive Officer took action during the spring of 2003 to initiate project reviews 
with Honeywell, after the full extent of the satellite tracking station modernization 
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project’s cost growth became apparent.  The Under Secretary also stated that the 
project was restructured during the summer of 2003 and is currently being 
implemented.  The program restructure will be addressed in the FY 2006 budget 
deliberations. In addition, Honeywell and the Program Executive Officer continue 
to hold a quarterly forum examining cost, schedule, and performance aspects of 
the project. 
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B.  Earned Value Management System 
Honeywell did not satisfy the Satellite Control Network contractual 
requirement to provide a DoD-compliant Earned Value Management 
System (EVMS) and improperly obtained reimbursement for correcting 
the system deficiencies.  This condition occurred because Honeywell 
stated in its contract proposal that it had EVMS capabilities when it did 
not, and the Air Force did not conduct an evaluation of the proposed 
EVMS before contract award.  Without the required EVMS, the Air Force 
and the contract administrator did not have the information needed to 
effectively monitor Honeywell’s technical, cost, and schedule performance 
on the satellite modernization contract, and Honeywell may be in violation 
of the false statement and false claim statutes of the United States Code.   

Allegation 

The allegation stated that Honeywell claimed it had an EVMS in place at the time 
of contract award and incorrectly billed the Air Force $300,000 to construct an 
EVMS. 

Earned Value Management System  

We substantiated the allegation that Honeywell, in its proposal for the SCN 
contract, stated that it had an established EVMS that would be used during 
contract performance and that the EVMS complied with DoD 
Instruction 5000.2-R, when it did not.  Further, we substantiated that Honeywell 
charged for the development of the required EVMS.  Those costs were improper.  
Other costs for EVMS certification were allowable.     

EVMS Defined.  The EVMS is a tool that allows both Government and 
contractor managers to oversee the technical, cost, and schedule progress on their 
contracts.  An EVMS provides Government managers with data that link 
time-phased budgets to specific contract tasks, indicate work progress, and show 
cost, schedule, and technical accomplishments.  An EVMS helps managers 
identify problems and take action in a timely manner to mitigate cost and 
schedule deviations. 

EVMS Requirement.  SMC issued Request for Proposal F04701-00-R-0006 on 
November 3, 2000, that included Defense Federal Acquisition Regulation 
Supplement (DFARS) clause 252.234-7001, which established an EVMS 
requirement for the SCN contract. 

DFARS subpart 252.234-7001, “Earned Value Management System,” requires the 
contractor to use an EVMS that has been recognized by the administrative 
contracting officer as complying with the criteria provided in DoD 
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Instruction 5000.2-R,2 “Earned Value Management Systems Criteria Mandatory 
Procedures and Reporting.”  If at the time of award the contractor’s EVMS has 
not been recognized by the administrative contracting officer as complying with 
the EVMS criteria, the contractor shall be prepared to demonstrate that the EVMS 
complies with those criteria. 

Honeywell submitted a final proposal on November 5, 2001, which stated that it 
had an adequate EVMS that would be used during contract performance and that 
complied with DoD 5000.2-R.   

Compliance with EVMS Contract Requirement.  Honeywell did not have a 
compliant EVMS and used an alternative cost and scheduling system that did not 
meet the contract requirements established by DFARS 252.234-7001 to provide 
periodic cost and schedule reports required by the contract.  DoD 
Instruction 5000.2-R identifies 32 criteria needed for a system to be compliant.  A 
Honeywell subcontractor reviewed the Honeywell EVMS from March through 
April 2002 and determined that the EVMS did not meet any of the 32 criteria.  
Honeywell was not prepared to undergo certification review until September 
2003, 21 months after contract award.  The Defense Contract Management 
Agency, which is the DoD executive agent for EVMS, conducted the certification 
review of the Honeywell EVMS in September 2003.  Honeywell did not pass the 
review and is correcting its EVMS deficiencies. 

Contract Proposal Evaluation.  The Earned Value Management Implementation 
Guide, dated October 3, 1997, provides general guidance for pre-contract award 
activities associated with earned value management.  The Earned Value 
Management Implementation Guide states that evaluation of the proposed EVMS 
is normally undertaken as part of the proposal evaluation process.  The Earned 
Value Management Implementation Guide also states that care shall be exercised 
during the entire review process to ensure that the offeror and the Government 
have the same understanding of the EVMS described in the proposal.  The SMC 
source selection officials did not evaluate Honeywell’s EVMS during the proposal 
evaluation process because the officials’ satisfaction with Honeywell’s existing 
accounting and estimating systems led them to assume that the proposed EVMS 
would also be adequate. 

Reimbursement of EVMS Costs.  Honeywell identified EVMS costs of 
$921,000 for FYs 2002 and 2003.  According to Honeywell, $506,000 were direct 
costs charged to the SCN contract for training, integrated baseline review 
preparation, compliance review preparation, and work breakdown structure 
development.  Defense Contract Management Agency officials stated that those 
were typical charges for administering an EVMS program and preparing for the 
certification required by the Government.  The remaining $415,000 EVMS costs 
were indirect charges to a corporate overhead pool.  These costs included 
expenses to develop training courses, train executive personnel, and efforts to 
build an adequate EVMS that complied with DoD Regulation 5000.2-R.  Costs 

                                                 
2The DoD Instruction 5000.2-R was rescinded after the award of the Satellite Control Network Contract.  

However, the contract states that if compliance documents are modified or rescinded after date of contract 
award, the version listed in the contract will still be contractually binding. 
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for constructing an adequate EVMS should not have been charged to the SCN 
contract and should be recovered from the contractor.   

SMC officials and the DCMA administrative contracting officer had ongoing 
discussions with Honeywell officials regarding its lack of a reliable EVMS.  The 
administrative contracting officer sought assistance in determining the 
allowability of Honeywell billings for EVMS, but was mistakenly advised about 
the appropriateness of some costs.   

SMC should request DCAA to review all EVMS charges, direct and indirect, to 
determine which of the costs are allowable and allocable.  SMC should initiate 
administrative action pursuant to the Federal Acquisition Regulation to include an 
equitable adjustment for all unallowable and unallocable charges on the 
Honeywell EVMS.  Also, SMC should reflect Honeywell’s inability to provide an 
adequate EVMS in the next award fee computation.   

Compliance With United States Code.  Section 1001, title 18, United States 
Code (18 U.S.C. 1001) makes it unlawful to knowingly make a false, fictitious, or 
fraudulent statement or representation on any matter within the jurisdiction of the 
executive, legislative, or judicial branch of the Government of the United States. 

31 U.S.C. 3729 provides liability for any person who knowingly presents, or 
causes to be presented, to an officer or employee of the United States Government 
or a member of the Armed Forces of the United States a false or fraudulent claim 
for payment or approval. 

Neither SMC officials nor the administrative contracting officer formally 
addressed whether or not Honeywell had made a false statement by asserting that 
it had a compliant EVMS or that Honeywell had submitted a false claim.  SMC 
should use available regulatory and statutory remedies to hold Honeywell 
accountable for its false assertion of a complaint EVMS, and subsequent claims 
based on that assertion, in apparent violation of 18 U.S.C. 1001 and 31 U.S.C. 
3729. 

Recommendations, Management Comments and Audit 
Response 

B.  We recommend that the Commander, Air Force Space and Missile 
Systems Center: 

1.  Request the Defense Contract Audit Agency to conduct an audit of 
the costs associated with Honeywell’s Earned Value Management System 
and advise the Air Force of the allowable and unallowable costs. 

Management Comments.  The Commander, Air Force Space and Missile 
Systems Center concurred.  

Audit Response.  Although the Air Force concurred, we request additional 
management comments on the final report that identify planned completion dates 
for Recommendation B.1.   
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2.  Initiate administrative action pursuant to the Federal Acquisition 
Regulation to include:  

a.  Obtaining reimbursement from Honeywell for the 
unallowable or unallocable costs identified by the Defense Contract Audit 
Agency for the Earned Value Management System. 

b.  Reflecting Honeywell’s inability to satisfy the requirement 
for an Earned Value Management System in the Air Force’s next award fee 
computation. 

SMC Comments.  The Commander, Air Force Space and Missile Systems Center 
concurred with Recommendation B.2.a.  The Commander stated that 
Recommendation B.2.b. had been initially accomplished during the SCN 
Contract’s first and second award fee period assessments and Honeywell’s 
inability to provide a compliant system will continue to be an identified focus 
item.   

3.  Review the circumstances of Honeywell’s assertion concerning the 
Earned Value Management System and initiate appropriate actions (that is, 
administrative, civil, criminal) against Honeywell for apparent violation of 
false claim and false statement statutes. 

SMC Comments.  The Commander concurred with recommendation B.3. and 
stated that the review of Honeywell’s assertion concerning the EVMS would 
receive immediate attention. 

Audit Response.  Although the Air Force concurred, we request additional 
management comments to the final report that identify planned completion dates 
for Recommendation B.3. 
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Appendix A.  Scope and Methodology 
We performed audit work to examine allegations made to the Defense Hotline 
concerning the SCN contract.  We discussed the allegations with the officials at 
SMC, Defense Contract Management Agency, DCAA, and Honeywell.   

We performed this audit from June 2003 through December 2003 in accordance 
with generally accepted government auditing standards.  The audit scope was 
limited to the allegations concerning questionable contracting and administration 
practices.  Additionally, we did not review the technical omissions associated with 
the remote change block development effort and relied on examples provided by 
SMC officials.  We also reviewed the allegations regarding the billing of Six 
Sigma, computer procurements, and cost increases due to splitting the SCN into 
two program elements.  See the Findings section of the report and Appendix B for 
a more complete summary of the allegations and audit results.  We did not review 
the management control program. 

We identified, analyzed, and documented applicable laws and regulations for 
Earned Value Management Systems.  We reviewed the Request for Proposal for 
the Satellite Control Network Contract and the Satellite Control Network 
Contract.  We examined documents dated from October 1997 through 
October 2003 related to the allegations.   

Use of Computer-Processed Data.  We did not use computer-processed data to 
perform this audit. 

General Accounting Office High-Risk Area.  The General Accounting Office 
has identified several high-risk areas in DoD.  This report provides coverage of 
the DoD Contract Management high-risk areas. 

Prior Coverage  
No prior coverage has been identified for the Air Force Satellite Control Network 
Contract from the General Accounting Office, the Office of the Inspector General 
for the Department of Defense, or the Air Force Audit Agency during the last 
5 years. 
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Appendix B.  Summary of Allegations and Audit 
Results 

Of the five allegations concerning questionable contracting practices for the SCN 
contract, we substantiated or partially substantiated two allegations but did not 
substantiate the other three allegations. 

Allegation 1.  The SCN program is in jeopardy and will cost the taxpayer 
$1.7 billion over the next 15 years due to cost over runs.  The DCAA identified an 
actual $4 million cost over run in FY 2002 and a projected $7 million cost over 
run for FY 2003.  This was allegedly as a result of Honeywell’s intentionally 
underestimating costs in its initial cost proposal. 

Partially Substantiated.  We substantiated the allegation that the SCN contract 
for modernizing satellite tracking stations is at risk because of contract over runs, 
including cost over runs identified by DCAA for FYs 2002 and 2003.  However, 
we did not substantiate that the total program costs had increased by almost 
$500 million, from $1.22 billion to $1.7 billion.  Also, we did not substantiate that 
Honeywell intentionally underestimated costs in its cost proposal.  In addition, we 
identified additional cost over runs for tracking station modernization estimated at 
$59.8 million through FY 2009 and schedule delays of 24 months.  (See finding A 
for details on the allegations and audit results.)   

Allegation 2.  Honeywell stated it had an EVMS in place at the time of contract 
award that it did not have and subsequently billed the Air Force $300,000 to 
obtain EVMS certification. 

Substantiated.  We substantiated the allegation that Honeywell’s proposal for the 
SCN contract asserted that an established EVMS would be used during contract 
performance that it did not have, and that Honeywell incorrectly stated the EVMS 
complied with DoD Instruction 5000.2-R.  We substantiated that Honeywell 
charged costs for the development of the EVMS.  These costs were improper.  
Other costs charged for EVMS certification were allowable.  (See finding B for 
details on the allegations and audit results.)   

Allegation 3.  The allegation stated that the contractor has billed and plans to 
continue billing expenses related to a Six Sigma Program, which is internal to 
Honeywell and of little value to the SCN program. 

Unsubstantiated.  Although Honeywell was indirectly charging the SCN contract 
for Six Sigma, we did not substantiate the allegation that Six Sigma was of little 
value to the SCN program.  Six Sigma is a quality control program used to 
improve processes such as repair and production, which is being instituted 
corporatewide at Honeywell. 

DCAA officials stated that they reviewed the charges for Six Sigma and 
determined that costs were appropriately allocated to corporate indirect cost pools.  
The DCAA determined that the current disclosure statement allows Honeywell to 
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charge Six Sigma costs indirectly when the process improvement will benefit the 
company in its entirety. 

Allegation 4.  The allegation stated that Honeywell improperly charged the 
Government for the purchase of new computers on the SCN contract. 

Unsubstantiated.  We did not substantiate the allegation that Honeywell’s plan 
for purchasing new computer equipment was an unallowable expense.  Honeywell 
corporate policy was to update its computers when needed.  The DCAA reviewed 
the corporate plans for acquiring new computers.  The DCAA reviewed the lease 
versus purchase agreement but did not question the need for updating computers. 

Allegation 5.  The allegation stated that the Air Force increased program costs 
and decreased efficiency by splitting the SCN program into two elements, 
development and sustainment. 

Unsubstantiated.  Before the current contract with Honeywell, the Air Force had 
five separate contracts with three different contractors to complete development 
and sustainment tasks for the SCN.  The development projects under the previous 
contracts did not include the tracking station modernization.  The sustainment 
tasks included hardware and software maintenance and depot level repairs.  
However, SMC officials stated that there were always separate development and 
sustainment program offices for the SCN program.  We could not substantiate that 
there was an increase in costs or a decrease in efficiency because of the 
dissimilarity in the scope of work in the current and prior contracts. 
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Appendix C.  Report Distribution 

Office of the Secretary of Defense 
Under Secretary of Defense (Comptroller)/Chief Financial Officer 

Deputy Chief Financial Officer 
Deputy Comptroller (Program/Budget) 

Department of the Air Force 
Under Secretary of the Air Force 
Assistant Secretary of the Air Force (Financial Management and Comptroller) 
Commander, Space and Missile Systems Center 
Auditor General, Department of the Air Force 

Other Defense Organizations 
Director, Defense Contract Audit Agency 
Director, Defense Contract Management Agency 

Non-Defense Federal Organization 
Office of Management and Budget 

Congressional Committees and Subcommittees, Chairman and 
Ranking Minority Member 

Senate Committee on Appropriations 
Senate Subcommittee on Defense, Committee on Appropriations 
Senate Committee on Armed Services 
Senate Committee on Governmental Affairs 
House Committee on Appropriations 
House Subcommittee on Defense, Committee on Appropriations 
House Committee on Armed Services 
House Committee on Government Reform 
House Subcommittee on Government Efficiency and Financial Management, Committee 

on Government Reform 
House Subcommittee on National Security, Emerging Threats, and International 

Relations, Committee on Government Reform 
House Subcommittee on Technology, Information Policy, Intergovernmental Relations, 

and the Census, Committee on Government Reform 
 
 
 
 



 

 
Department of the Air Force Comments  

 
 
  
 

13 

  
 
 
 
 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

Air Force Space and Missile Systems Center 
Comments  

 
 
  
 

14 

  
 
 
 
 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



 

 
 

 
 
  
 

15 

   

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 
 

 
 
  
 

16 

   

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 

Team Members 
The Acquisition Management Directorate, Office of the Deputy Inspector General 
for Auditing of the Department of Defense prepared this report.  Personnel of the 
Office of the Inspector General of the Department of Defense who contributed to 
the report are listed below. 

Bruce A. Burton 
Roger H. Florence 
David H. Griffin 
Patrice A. Cousins 
Amber M. Lyons 
Jacqueline N. Pugh 




